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ODP 83-120
20 January 1983

MEMORANDUM FOR: Deputy Director for Administration
FROM:

Director of Data Processing

SUBJECT: ODP Report for Week Ending 21 January 1983

1. SAFE Early Capability

With the third and last processor for the CIA Early
Capability system installed on 7 January, testing of the MVS and
VM operating system software and OOMIEN software began on

10 January, including the communications link between the CIA
E ity system and the[jCanputqr Center.

2. New Building for BAFE Projeet Personnel

Messrs.t8 d a walk through of
the proposed new SAFE Building| Representatives of
the Agency's Office of Security and the ODP Logistics section
were also at the walk through. The purpose of the walk through
was to assess feasibility/security issues and to collect

information to provide to TRW for th t of cost and
schedule data on the building. nggxglnnnmr
3. Request for Comments on IHC/CIRS

Selected Agency components have been requested to
provide their comments and concerns to Management Staff regarding
the type and extent of CIA participation in the IHC Communi ty
Information Retrieval System (CIRS? Project. This request

resulted from ored IHC/CIRS briefing of
11 January.

4. Trensfer of Excess SAFE Equipment to OSO

An excess Hewlett-Packard Logic Development System,
recently returned from the TRW SAFE Development Center, was
transferred to 030. The system fills 0S0's requirement for
computer support to the in-house development of specialized
microcomputer hardware and software. The system which replaces

an O8O0 in- curement had an acquisition value of
$49,740.
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SUBJECT: ODP Report for Week Ending 21 January 1983

5. CAMS (COMIREX Automated Management System). CAMS2 (P/S)
Detail System Design. On 12 January, CAMS Division released a
TWX containing the final agenda for the Detailed System Design
Review (DSDR) to be held on 20-21 January at the TRW W-2
facility. Seating and clearances have been coordinated through
O/ICE CAMS Il Staff. CAMS Division and CTEC personnel will
participate in the DSDR, briefing the requirements baseline and
post-operational schedules, and independent Quality Assurance,
respectively.

6. PAYROLL (Biweekly Payroll System). The retroactive pay
adjustments for the Senior Intelligence Schedule and other
eligible employees were processed this pay period. The

adjustments were for the last week of pay period 1 which was the
effective date of the legislative pay increase.

7. Significant Events During Coming Week

None.
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